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Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-1-5.6/5.6 I'N LOS ANGELES COUNTY I N LONG BEACH | NSPECTI ON ENG NEERI NG WANG, PAUL $177,100 06/08/06 18%
07- 4K6904 AT LEMON AVENUE 2973 HARBOR BLVD STE. 516 14620 CARMENI TA ROAD $145,889 06/ 26/ 06 83%
I NSTALL SMART PEDESTRI AN CROSSWALK $0 01/21/07 0
COSTA MESA, CA 92626 (562) 926- 2537
HB1 WPCP
07-LA-1-9.9/0 I'N LOS ANGELES COUNTY I N LOS ANGELES KLM CONSTRUCTI ON, | NC. FAYAD, HASSAN $727,970 11/16/05 18%
07- 1190F4 AT W LM NGTON OVERHEAD 1011 E. MAIN, STE. 408 17912 CRUSADER AVE. , $516, 560 11/28/05 790
ACST- S001- (522) E UPGRADE BRI DGE RAILS Sul TE 101 $133, 938 04/ 25/ 07 0
S0- 01 5-(2E) PUYALLUP, WA 98372 CERRI TGS, CA 90703
--0) (562) 860- 3085 SUSPENDED
HA21 WPCP
07-LA-1-14.8/14.8 I'N LOS ANGELES COUNTY I N TORRANCE AT OAK ENG NEERI NG | NC. WANG, PAUL $146, 050 08/24/06 55%
07-4L3004 ROLLI NG HI LLS WAY 1305 W SECOND ST. 14620 CARMENI TA ROAD $133,305 09/11/06 91%
SI GNAL AND LI GHTI NG $15,195 03/01/07 0
POVONA, CA 91766 (562) 926- 2537
HB1 WPCP
07-LA-1-27.4/30.9 I'N LOS ANGELES COUNTY I N LOS ANGELES EXCEL PAVI NG COVPANY TRUJI LLO JR, G LBERT $10, 300,982 05/04/05 85%
07-1660U4 AT VARI QUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $4,590, 743 05/17/05 45%
W DEN AND REALI GN ROADVWAY BLVD., SU TE 200 $126, 030 04/ 15/ 09 °
LONG BEACH, CA 90806 WESTCHESTER, CA 90045
(310) 649- 1821
HE13 SWPPP
07-LA-1-28.7/29.6 I'N LOS ANGELES COUNTY I N LOS ANGELES LOS ANCGELES ENG NEERI NG | NC $3,839,751 12/05/06 0%
07-1661A4 FROM LA TI JERA BOULEVARD TO 0.9 KM 4134 TEVMPLE CI TY BLVD $0 12/15/06 0%
SOUTH OF LMJ DRI VE $0 06/ 07/ 07 0
W DEN ROADVWAY ROSEMEAD CA 91770
(626) 454- 5222
HE11l SWPPP
07-LA-2-24.4/82.3 I'N LOS ANGELES COUNTY I N AND NEAR LA GRANI TE CONSTRUCTI ON COVPANY MCKENZI E, DARRELL $20, 195,599 06/ 22/ 06 24%
07-214204 CANADA FLI NTRI DGE FROM 0.1 KM WEST COF 585 WEST BEACH STREET 2090 FERN LANE $7,102, 465 07/05/06 35
ROUTE 2 AND 210 SEPARATI ON TO SAN $78,283 08/30/07 °

BERNARDI NO COUNTY LI N WATSONVI LLE, CA 95076 (818) 637-2506
RESURFACE ASPHALT CONCRETE

HA22 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-5-13.9/41 I'N LOS ANGELES COUNTY AT VAR OQUS ACCU CONSTRUCTI ON | ZADPANAH, MOE $517,780 04/07/06 62%
07-2324A4 LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $325,630 04/21/06 63%
REMOVE AND REPLACE DI SEASED TREES SUl TE C 107 $0 05/08/08 0
PERRI' S, CA 92570
(323) 981-1795
HA25 WPCP
07-LA-5-15.9/17.1 I'N LOS ANGELES COUNTY I N LOS ANGELESALL AMERI CAN ASPHALT | ZADPANAH, MOE $794,210 02/06/06 100%
07- 232604 AND MONTEREY PARK AT VARl QUS P. O BOX 2229 2550 CORPORATE PLACE, $731, 438 02/ 21/ 06 93%
ACl M X037- (131) E LOCATI ONS SU TE C 107 $0 03/15/07 0
NHPO- 60 1- ( 9E) ROADSI DE ACCESS | MPROVEMENTS CORONA, CA 92878
--() (323) 981-1795
HA28 WPCP
07-LA-5-16.8/21 I'N LOS ANGELES COUNTY I N LOS ANGELES TERNO I NC FARDOUN, M KE $1,771,379 12/11/06 0%
07- 140704 AT VARl OUS LOCATI ONS 15701 HERON AVENUE 12901 RAMONA #H $0 01/03/07 0%
LI GHTI NG AND SI GN | LLUM NATI ON $0 07/10/07 0
LA M RADA, CA. 90638 (626) 338-3430
HA22 WPCP
07-LA-5-16.9/28.7 I'N LOS ANGELES COUNTY IN LOS F C 1 CONSTRUCTORS | NC RESLER, CAESAR $45, 195,195 10/ 24/ 05 30%
07- 193104 ANGELES, GLENDALE AND BURBANK AT 2585 BUSI NESS PARK DRI VE 2090 FERN LANE $17, 482,938 11/ 05/ 05 399
AClI M 005 -(064)E VARI OUS LOCATI ONS $917,865 10/31/10 °
--0) REHABI LI TATE PAVEMENT VI STA, CA 92081-8831 (818) 637-2506
HA22 WPCP
07-LA-5-27.2/28.7 I'N LOS ANGELES COUNTY AT VARI QUS POWNELL CONSTRUCTORS W DJAJA, DANI EL $4, 799,437 12/ 20/ 06 0%
07-2266A4 LOCATI ONS P. 0. BOX 698 1200 S. SEPULVEDA $0 01/17/07 0%
CONSTRUCT LI TTER REMOVAL DEVI CES BLVD. $0 0
FONTANA, CA 92334
(310) 478-7970
HA42 SWPPP
07-LA-5-28.1/28.6 I'N LOS ANGELES COUNTY | N GLENDALE AND P&D LANDSCAPE MANAGEMENT SERV AGUI LAR, ANGEL $363,310 06/19/06 0%
07-0510C4 BURBANK FROM 0.1 KM NORTH OF WESTERN 999 TOAN & COUNTRY RD 4TH FL 2090 FERN LN $288, 106 07/ 06/ 06 0%
AVENUE UNDERCROSSI NG TO 0.4 KM NORTH $4,912 12/07/09 °
OF ALAMEDA AVENUE ORANGE, CA 92868 (818) 637-2506
PLANTI NG AND | RRI GATI ON PLANT EST

HB311 WPCP SATI S
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-5-39.4/45.6 I'N LOS ANGELES COUNTY I N LOS ANGELES CHUMO CONSTRUCTI ON, | NC. YOUNG, FRED $35, 197,404 04/12/05 0%
07-122004 FROM ROUTE 118 AND 5 SEPARATI ON TO 14425 JOANBRI DGE STREET 13171 TELFAIR AVE. $24, 358,644 04/ 27/ 05 0%
ACNH- 005 -(051)N 0.7 KM SQUTH CF ROUTE 14 AND 5 SU TE 101 $611, 748 01/30/08 0
00-5 30-(1N) CONNECTOR OVERHEAD BALDW N PARK, CA 92334 SYLMAR, CA 91342
--0) W DEN FREEWAY AND STRUCTURES (818) 364-2760 PLANT EST
HB5 SWPPP SATI S
07-LA-5-65.4/65.9 I'N LOS ANGELES COUNTY NEAR CASTAI C YEAGER SKANSKA | NC MOGHADDAS, SEYED $19, 561,244 02/01/06 95%
07-4L0404 FROM 0.2 KM NORTH OF RQUTE 5 1995 AGUA NANSA ROAD 25061 AVENUE STANFORD $16, 094,535 02/ 09/ 06 829
ACI M 4110- (004) E NORTHBOUND AND SOUTHBOUND SEPARATI ON #70 $95, 853 09/ 16/ 07 0
--() TO 0.1 KM SOUTH OF TEMPLI N RI VERSI DE CA 925092405
SLOPE RECONSTRUCTI ON (951) 684- 5360 (661) 257-0273
HA23 SWPPP
07-LA-5-82.0/ 85 LA-5 FROM PM 82.0 TO PM 85.0 WTHI N SUNPEAK CONSTRUCTI ON, | NC. ARDABI LI, MAHMUD $385, 000 08/16/06 100%
07-1X5004 THE TOMN OF GORVAN | N NORTHERN LOS 1401 QUAIL STREET, SU TE 105 25061 W AVENUE $93,913 08/17/06 249
ANGELES COUNTY DI R S EMERGENCY F. A STANFORD, STE 70 $2,501 02/ 20/ 07 °
CONTRACT NEWPCORT BEACH, CA 92660
REPAI R FI RE DAVAGE (661) 257-0273 OVER RUN
01130
07-LA-5-/61 REPAI R FI RE DAMAGE ON LA-5, NO OF ALCORN FENCE COVPANY SHARI FI, KAM $500, 000 07/10/06 100%
07-1X4404 CASTAI CFl RE DESTROYED 500 LI NEAR FEET P. 0. BOX 1249 25061 W AVENUE $253,643 07/10/06 100%
OF BARB WRE AND FENCE POSTS. DIR STAFORD, STE. 70 $0 12/08/06 0
ORDER, EMERGENCY FA CO SUN VALLEY, CA 91353-1449 12/ 21/ 06
FI X DAMAGE LA 5 FROM PM 60.0 TO PM (661) 257-0273 COVPLETED
201. 130 61.0
07-LA-10-2.1/14.1 I'N LOS ANGELES COUNTY I N LOS ANGELES ALL AMERI CAN ASPHALT YADEGARI, SHAHRI AR $9, 504,484 10/13/05 88%
07- 244504 AND SANTA MONI CA ON ROUTE 10 FROM P. O BOX 2229 1200 S. SEPULVEDA $4,770,525 10/ 27/ 05 50%
ACI M 010 -(784)E ROUTE 1 AND 10 SEPARATI ON TO ROUTE LOS ANGELES, CA 90025 $389, 935 05/ 15/ 07 0
--() 10 AND 110 SEPARATI ON CORONA, CA 92878-2229 (310) 478-7970
RESURFACE ASPHALT CONCRETE
HA22 WPCP
07-LA-10-4.6/17.2 I'N LOS ANGELES COUNTY I N LOS ANGELES TERNO, | NC. NGUYEN, LUKE $1,989,286 09/22/06 22%
07-182104 AT VARI QUS LOCATI ONS 15701 HERON AVE. 14620 CARMENI TA ROAD $39,902 10/05/06 204
UPGRADE SURVEI LLANCE SYSTEM $21,616 12/05/07 0

HB4N WPCP

LA M RADA, CA 90638

(562) 926-2537
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Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 07
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract Bid + CCOs Est Comp %Time

Storm Water Resident

Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-10-5.3/42.3 I'N LOS ANGELES COUNTY AT VARI OUS P AND D LANDSCAPE MANAGENENT SAAD, HUSSEIN $1,090, 742 08/30/05 64%
07-2324C4 LOCATI ONS 999 TOAN AND COUNTRY RD 11229 S. WOODRUFF $970, 471 09/ 14/ 05 89%
ACI M 010 -(782)E PLANTI NG AND | RRI GATI ON AVENUE $9,375 10/ 10/ 07 0
-0 ORANGE, CA. 92868 DOWNEY, CA. 90241
(562) 401-3333
HA25 WPCP
07-LA-10-5.8/6.7 I'N LOS ANGELES COUNTY IN LOS ANGELES OLI VAS VALDEZ | NC CASTILLO, ELOY $2,021,331 11/30/05 0%
07- 242004 FROM 0.1 KM EAST OF M LI TARY AVENUE P O BOX 4576 91004 S. SEPULVEDA $1, 966,072 12/13/05 0%
UNDERCRCSSI NG TO 0.1 KM WEST OF MOTCR BLVD. #200 $21,970 02/ 05/ 07 0
AVENUE UNDERCROSSI COVI NA CA 91723 LOS ANGELES, CA 90045
CONSTRUCT SCREENI NG SYSTEM (626) 915- 7633 (310) 649-1821 PLANT EST
HB34 SWPPP SATI S
07-LA-10-11.6/15.2 I'N LOS ANGELES COUNTY IN LOS ANGELES CSI ELECTRI CAL CONTRACTORS, | NOWANG, PAUL $2,222,193 10/02/06 0%
07- 140604 AT VARI OQUS LOCATI ONS P. O BOX 2887 14620 CARMENI TA ROAD $0 10/ 23/ 06 0%
ACI M X037- (126) E LI GHTI NG AND SI GN | LLUM NATI ON $0 08/ 20/ 07 °
() SANTA FE SPRINGS, CA 90670 (562) 926- 2537
HA22 WPCP
07-LA-10-14.3/14.3 I'N LOS ANGELES COUNTY IN LOS ANGELES O DONNELL CONSTRUCTI ON I NC VWANG, SIMON YEH- FU $649,294 10/13/06 17%
07- 4K4104 ON ROUTE 10 AT HOOVER STREET ON RAMP 559 W COVI NA BLVD 1615 SOUTH WALL $231, 026 10/ 26/ 06 36%
SLOPE REPAIR STREET $231, 026 10/ 12/ 07 0
SAN DI MAS, CA 91773-2911
(213) 620-2039
HA23 WPCP
07-LA-10-14.8/48.3 I'N LOS ANGELES COUNTY AT VARI OUS PETERSON- CHASE GENERAL CHOU, M CHAEL $870,560 10/18/05 36%
07- 205004 LOCATI ONS 1792 KAl SER AVENUE 12901 E. RAMONA $746, 034 10/ 28/ 05 86%
ACI M 010 -(785)E REPLACE OVERHEAD AND GROUND SI GNS BLVD., SU TE H $69, 349  11/20/ 07 0
01-0 17-(5E) I RVINE, CA. 92614-5706 | RW NDALE, CA. 91706
-0 (626) 338-3430 SUSPENDED
HA22 WPCP
07-LA-10-7.6 E/B LA-10 AT 101/ I0WEAST TO PM 0. 65 DRILL TECH DRI LLI NG & SHORI NG PATEL, PRAVIN $2,306,000 10/04/05 100%
07- 250804 EASTSOF DOWNTOAN L. A. TO | NSTALL 2200 WMORE WAY $2,086,782 10/19/05 0
SOLDI ER PILE RETAI NING WALL W TI EBACK LOS ANGELES, CA 90015 $142 058 07/06/07 0%
& CRIB WALLS DIR S EME ANTI OCH, CA 94509 (213) 620-2039
I NSTALL RETAI NI NG WALL/ CRI B OVER RUN

HA- 23 WALLS/ EROSI ON
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-14-35.3/0 I'N LOS ANGELES COUNTY NEAR SANTA CRI FFI TH COVPANY KWAN, KI'N $2, 445,402 03/16/04 0%
07- 4E2404 CLARI TA AT Tl CK CANYON WASH BRI DGE P O BOX 2150 25061 W AVENUE $2, 326,905 03/29/04 0%
ACNH P014- (060) E SCOUR M Tl GATI ON CHECK DAM STANFORD, STE 70 $128,570 12/ 26/ 07 0
--() SANTA FE SPRI NGS CA 90670 VALENCI A, CA. 91355
(562) 207- 1777 (661) 726-0148 PLANT EST
HA21 SWPPP SATI S
07-LA-14-35.8/43.1 LOS ANGELES COUNTY NEAR SANTA CLARI TA PETERSON CHASE GENERAL KWAN, KI' N $7,584,391 01/10/06 40%
07- 194104 AT VARl OUS LOCATI ONS 1792 KAl SER AVENUE 25061 W AVENUE $6, 042,347 01/ 24/ 06 6%
ACNH- PO14- (063) E CUT AND STABI LI ZE ROCK SLOPES STANFORD, STE 70 $246, 866 03/ 06/ 08 0
--() I RVINE CA 926145706
(949) 252- 0441 (661) 257-0273
HA42 SWPPP
07-LA-23-/8.9 I'N LOS ANGELES COUNTY I N AND NEAR SULLY M LLER CONTRACTI NG CO ZARI F SAYKALI $2, 816,987 07/21/06 100%
07- 184904 MALI BU AND WESTLAKE VI LLAGE FROM 1100 E. ORANGETHORPE AVE. #200 9100 S. SEPULVEDA, $506, 032 08/ 07/ 06 18%
ROUTE 1 TO VENTURA COUNTY LI NE SUl TE 200 $289,989 07/02/ 07 °
RUBBERI ZED ASPHALT CONCRETE ANAHEI M CA 92801
(310) 649-1821
HA22 WPCP
07-LA-27-4.1/4.6 I'N LOS ANGELES COUNTY I N FERNWOOD TDS ENG NEERI NG MANNAA, HASSAN $405, 759 05/ 24/ 06 82%
07- 0P6804 FROM 0.1 KM SOUTH OF CUESTA CALA ROAD 2899 AGOURA RD. STE 171 13171 TELFAI R AVE. $208, 268 06/ 02/ 06 51%
TO TOPANGA SCHOCOL ROAD STE 101 $50,906 01/31/07 °
I NSTALL TRAFFI C SI GNAL WESTLAKE VI LLAGE, CA 91361
(818) 364- 2760
HB4N WPCP
07-LA-27-6.9/0 I'N LOS ANGELES COUNTY AT GLENVI EW AT HI GHLAND CONSTRUCTI ON | NC $478,670 12/11/06 0%
07-4S3504 0.2 KM NORTH CF HAPPY TRAI L 133 N PI XLEY STREET $0 01/03/07 0%
RESURFACE ASPHALT CONCRETE $0 05/29/07 0
ORANGE CA 92868
(714) 538- 5156
HA42 WPCP
07-LA-27-12.5/14.3 I'N LOS ANGELES COUNTY I N LOS ANGELES SECURITY PAVI NG COVPANY | NC $529,570 11/29/06 0%
07- 4K1404 FRO BURBANK BOULEVARD TO HART STREET P O BOX 1489 $0 12/19/06

W DEN ROADWAY $0 07/01/07 0%

SUN VALLEY CA 913531489
(818) 767- 8418
HB4N WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-27-/11.1 I N LOS ANGELES COUNTY I N AND NEAR LOS ALL AMERI CAN ASPHALT RAM N, SI XTO $4,692,405 09/22/05 92%
07-2074U4 ANGELES FROM ROUTE 1 TO MJLHOLLAND POST OFFI CE BOX 2229 9100 S. SEPULVEDA $3, 730,893 10/11/05 78%
ACST- S027- (004) E DRI VE BLVD., SU TE 200 $317,485 04/30/ 07 0
S0-27 0-(4EA)C W DEN AND RESURFACE ROADVWAY CORONA, CA 92879 THOUSAND OAKS, CA 91320
S027- 005- () (310) 649-1821
HA22 HB1 WPCP
07-LA-39-22.5/0 I'N LOS ANGELES COUNTY AT ANGELES BEADOR CONSTRUCTI ON COVPANY KAROUT, REDA $539, 759 12/30/05 0%
07-4Gr004 NATI ONAL FOREST AT 0.5 KM NORTH OF 26320 LESTER Cl RCLE 12901 RAMONA BLVD. $526,243 01/12/06 0%
PEJSA CANYON BRI DGE STE H $1,063 03/12/07 0
RECONSTRUCT WASHED OUT CULVERT CORONA CA 92883
(951) 674- 7352 (626) 338-3430 PLANT EST
HA22 SWPPP SATI S
07-LA-47-.8/2 I'N LOS ANGELES COUNTY I N LOS ANGELES CHRI STI E CONSTRUCTI ON | NC SOHEI LI, A $1, 205,354 03/16/06 93%
07-1Y7104 AT VI NCENT THOMAS BRI DGE 4925 SEAPORT AVENUE 18730 S. W LM NGTON $463, 186 04/ 04/ 06 38%
REALI GN TRAVELER RAI L AVE., SU TE 103 $210,561 02/09/07 °
RI CHMOND, CA 94804
(310) 609- 0264
HVB SWPPP
07-LA-47-71.9 I'N LOS ANGELES COUNTY I N LOS ANGELES ROYAL ELECTRI C CO. ALONZO, BERNARD $2,887,711 11/30/05 78%
07-129954 FROM ROUTE 47 AND 110 SEPARATION TO P.O. BOX 231430 14620 CARMENI TA ROAD $2,402,805 12/16/05 83%
ACNH- P047- (007) E 0.3 KM EAST OF END OF VI NCENT THOMAS NORWALK, CA 90650 $177,596 04/ 20/ 07 0
--0) BRI DGE AND AT THE LA SACRAMENTO, CA 95823-0409 (562) 926- 2537
I NSTALL CLOSED Cl RCUI T TELEVI SI ON
HB4AN WPCP
07-LA-47-1.9 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE VWEST LANDSCAPE | NC PUNJABI, RAJ $1, 788,903 09/01/06 38%
07-179904 AT VARI QUS LOCATI ONS PO BOX 6270 11229 SOUTH WOODRUFF $241,694 09/18/06 149%
PLANTI NG AND | RRI GATI ON AVENUE $217,319 06/ 09/ 07 °
BUENA PARK CA 90622
(562) 572-6230
HA25 SWPPP
07-LA-60-.5/.7 I'N LOS ANGELES COUNTY I N LOS ANGELES ODONNELL CONSTRUCTI ON | NC PATEL, PRAVI N $631, 731 04/ 21/ 06 100%
07-2Y0004 AT ROUTE 60 AND 5 SEPARATI ON 559 W COVI NA BLVD 1615 SOUTH WALL $566, 067 05/ 08/ 06 93%
BRI DGE REHABI LI TATI ON STREET $0 01/08/07 0
SAN DI MAS CA 917732911 01/ 12/ 07
(909) 394- 4510 (213) 620- 2039 COVPLETED

H\VB WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-60-6.9/19.4 I'N LOS ANGELES COUNTY I N VAR OQUS AVERI CAN CI VI L CONSTRUCTORS PUNJABI, RAJ $10, 243,172 06/03/05 94%
07-206804 LOCATI ONS 3701 MALLARD DRI VE 11229 SOUTH WOODRUFF $10, 180, 704 06/17/05 96%
ACNH- PO60- (125) E GRI'ND CONCRETE PAVEMENT AVENUE $0 01/12/07 0
--() BENI Cl A, CA 94510 DOMNEY, CA 90241 01/ 23/ 07
(562) 572-6230
HA22 WPCP
07-LA-60-11.2/11.2 I'N LOS ANGELES COUNTY I N SOUTH EL CDONNELL CONSTRUCTI ON | NC SAAD, HUSSEI N $845,321 09/18/06 35%
07- 4K6504 MONTE AT PECK ROAD OFF RAMP 559 W COVI NA BLVD 11229 S. WOODRUFF $627,261 09/ 28/ 06 74%
W DEN OFF RAMP AVE. $206, 672 12/ 30/ 07 0
SAN DI MAS CA 917732911
(909) 394- 4510 (562) 401-3333
HB1 WPCP
07-LA-60-19.5/23.9 I'N LOS ANGELES COUNTY I N AND NEAR J. MCLOUGHLI N ENG SAAD, HUSSEI N $3,129,061 08/02/05 66%
07- 244604 CI TY OF | NDUSTRY AND DI AVMOND BAR FROM10722 ARROW ROUTE, SUI TE 716 11229 S. \WOODRUFF $2, 808,580 08/18/05 87%
ACNH- PO60- (127) E FULLERTON ROAD UNDERCROSSI NG TO 0. 9 AVENUE $0 06/ 30/ 07 0
--0) KM VEST OF GRAND AVENU RANCHO CUCAMONGA, CA 91730 DOMWNEY, CA 90241
REPLACE PORTLAND CEMENT CONCRETE (562) 401-3333
HA22 WPCP
07-LA-60-22. 4/ 25 I'N LOS ANGELES COUNTY I N DI AMOND BAR CC MYERS, | NC. SANDOVAL, MARTI N $58, 106, 702 04/ 08/ 03 0%
07-1257U4 AND THE CITY OF | NDUSTRY AT VARIOQUS 1822 S. LEWS STREET 721 BREA CANYON ROAD, $55, 790, 156 04/ 23/ 03 0%
ACST- X037- (114) E LOCATI ONS SUI TE #6 $1, 267,776 04/ 30/ 07 °
X0- 37 1-(4E) CONCRETE BOX G RDER BRI DGE ANAHEI M CA WALNUT, CA 91789
) (909) 594-9311 PLANT EST
HB5 SWPPP SATI S
07-LA-60-29.4/0 I'N LOS ANGELES COUNTY | N POVONA AT BRUTOCO ENG NEERI NG & CONSTR. GALVAN, PATRICI A $12, 835,002 02/10/06 100%
07-201704 THE POMONA MAI NTENANCE STATI ON P.O. BOX 429 721 BREA CANYON ROAD, $4, 456, 867 02/ 22/ 06 35%
CONSTRUCT NEW MAI NTENANCE STATI ON SUI TE 6 $1, 655,639 07/30/07 0
FONTANA, CA 92334
(909) 594-9311
HA12 SWPPP
07-LA-60-/0 I'N LOS ANGELES COUNTY I N AND NEAR D.W POWNELL CONSTRUCTI ON, | NC. ZAW STOABKI, TOM $2,952,658 08/12/05 100%
07-226714 MONTEBELLO, COMVERCE AND MONTEREY P. O BOX 1406 11229 S. WOODRUFF $2,467,239 08/ 25/05 849
ACNH- X027- (124) E PARK AT VARI QUS LOCATI ONS AVE. $328, 050 07/01/07 0

--0)
HA42

SWPPP

GROSS SOLI D WASTE REMOVAL DEVI CES FONTANA, CA 92334- 1406

DOWNEY, CA 90241
(562) 401- 3333
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
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07-LA-72-.2/6.7 I'N LOS ANGELES COUNTY TN AND NEAR DYNALECTRI C MAO, AMY $1,207,900 12/14/06 0%
07- 257704 VWH TTI ER FROM JORDAN ROAD TO 4462 CORPORATE CENTER DRIVE 14620 CARVENI TA ROAD $0 01/09/07 0%
ESPERANZA AVENUE $0 09/ 20/ 07 0
I NSTALL SI GNAL SYSTEM LCS ALAM TGS, CA 90720 (562) 926-2537
HB4N WPCP
07-LA-90-1.0/1.8 I'N LOS ANGELES COUNTY FROM 0.1 KM D.W POWELL CONSTRUCTION, INC. SAYKALI, ZARF $3,032,302 02/16/05 0%
07-1693A4 EAST OF BALLONA CREEK BRIDGE TO 0.4 P.O. BOX 1406 9100 S. SEPULVEDA $2, 995,427 03/ 07/05 0%
KM EAST OF CENTI NELA AVENUE BLVD., SU TE 200 $0 07/01/07 0
UNDERCRCSSI NG FONTANA, CA 92334-1406 LOS ANGELES, CA 90045
W DEN EXI STI NG RAMP (310) 649-1821 PLANT EST
HE13 SWPPP SATI S
07-LA-90-1.2/1 N LOS ANGELES COUNTY IN LOS ANGELES C C MYERS INC TRUWTLLO, G LBERT $11,602, 117 02/ 16705 100%
07-1693C4 AT VARI OUS LOCATI ONS P O BOX 2948 9100 S. SEPULVEDA $10, 780, 437 03/ 03/ 05 92%
W DEN EXI STI NG FREEWAY BLVD., SU TE 200 $198, 290 04/ 26/ 08 °
RANCHO CORDOVA CA 957412948  LOS ANGELES, CA 90045
(916) 635-9370 (310) 649-1821
HE13 SWPPP
07-LA-91-6.0/14. 1 N LOS ANGELES COUNTY N CARSON, CHUMD CONSTRUCTI ON T NC. LONGAZO, RN $72,124, 777 11/03/05 20%
07-182204 COVPTON AND LONG BEACH AT VARI QUS 14425 JOANBRI DGE STREET 11229 S. WOODRUFF $25, 365,520 11/21/05 35%
ACNH- 091 -(123)E LOCATI ONS AVE. $997, 424 05/ 11/ 08 0
-0 REHABI LI TATE PAVENMENT BALDW N PARK, CA 91706-1747 DOMEY, CA 90241
(562) 401-3333
HA22 SWPPP
07-LA-91-9. 8710 N LOS ANGELES COUNTY TN COVPTON AT PK CONSTRUCTI ON WANG, M KE $438,590 04/ 06/ 06 95%
07-1Y6504 ACACI A AVENUE UNDERCROSSI NG AND AT 2126 N FAIR QAKS 11229 S. WOODRUFF $60, 877 04/ 18/ 06 14%
COLLEGE OVERHEAD AVENUE $12,095 04/ 07/ 07 0
REPAI R ERCSI ON AND SPALLS ALTADENA CA 91001
(626) 794- 0800
HA21 WPCP
07-LA-91-16.6/17.3 I'N LOS ANGELES COUNTY IN CERRI TOS AT BELAI RE VEST LANDSCAPE INC.  WANG, M KE $2,357,094 09/19/02 100%
07- 002964 VARI QUS LOCATI ONS 7371 WALNUT AVENUE $2, 358,798 09/ 27/ 02 100%
ACNH- P091- (111) E HI G-VAY PLANTI NG AND | RRI GATI ON DOWNEY, CA 90241-5521 $0 12/ 12/ 06 0
| M5O-5 28- (5E) BUENA PARK, CA 90620- 1759 (562) 401-3333 01/ 04/ 07
--0) PLANT EST
HB32 SATI S
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07-LA-91-17.8/18.8 I'N LOS ANGELES COUNTY I N ARTESIA AND A C C U CONSTRUCTI ON WANG, M KE $2,229,388 01/05/06 19%
07-180004 CERRI TOS FROM 0.4 KM WEST OF PI ONEER 23135 BETTY ROAD 11229 WOODRUFF AVENUE $2, 039,050 01/23/06 91%
ACNH- P091- (125) E BOULEVARD UNDERCROSSI NG TO 0.2 KM $162,199 12/20/09 0
--() EAST OF NORWALK BOULEV PERRI S CA 92570
PLANTI NG AND | RRI GATI ON (951) 657- 8200
HA25 SWPPP
07-LA-101-.4/.9 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG & WANG, SI MON YEH FU $14,514,847 08/ 20/ 04 100%
07-1199WU4 FROM 0.1 KM WEST OF CENTER STREET P. 0. BOX 429 1615 SOUTH WALL $12, 495,958 09/ 07/ 04 85%
UNDERCROSSI NG TO ALAMEDA STREET STREET $625, 630 05/ 03/ 07 0
OVERCRCSSI NG FONTANA, CA 92334 LOS ANGELES, CA 90015
REALI GN FREEWAY AND RAMPS (213) 620-2039
HB4N SWPPP
07-LA-101-.6/10.4 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL | ZADPANAH, MOE $3, 117,764 09/01/06 30%
07- 232304 AT VARI QUS LOCATI ONS 1792 KAI SER AVENUE 2550 CORPORATE PLACE, $395, 103 09/ 12/ 06 13%
ROADSI DE MAI NTENANCE STE. C 107 $97,189 08/ 30/ 07 °
I RVINE, CA 92614-5706
(323) 981-1795
HA28 SWPPP
07-LA-101-1.8/27. 4 I'N LOS ANGELES COUNTY I'N LOS ANGELES ACCU CONSTRUCTI ON | ZADPANAH, MOE $1, 285,528 08/ 02/05 59%
07-23244 AND BURBANK AT VARI OQUS LOCATI ONS 23135 BETTY ROAD 2550 CORPORATE PLACE, $1, 231,028 08/18/05 96%
ACNH QL01- (101) E REMOVE AND REPLACE DI SEASED TREES SU TE C 107 $1,250 11/30/07 °
--0) PERRI'S, CA 92570 MONTEREY PARK, CA 91754
(323) 981-1795
HA25 WPCP
07-LA-101-7.5/12 I'N LOS ANGELES COUNTY I N LOS ANGELES SECURI TY PAVI NG COVPANY, AZI MA, HASSAN $4, 109, 857 06/03/05 100%
07-244804 FROM CAHUENGA BOULEVARD P. O BOX 1489 2550 CORPORATE PLACE, $3, 493,421 06/ 14/05 100%
ACNH- Q101- (095) E UNDERCRCSSI NG TO TUJUNGA AVENUE SUl TE C- 107 $0 12/ 15/ 06 0
--() UNDERCROSSI NG SUN VALLEY, CA 91353-1489 MONTEREY PARK, CA 91754 01/ 08/ 07
RESURFACE ASPHALT CONCRETE (323) 981-1795 COVWPLETED
HA22 WPCP
07-LA-101-11.7/25.8 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL PATEL, JAGDI SH $5, 049,953 10/31/05 46%
07-218504 AT VARI QUS LOCATI ONS 1792 KAl SER AVENUE 5160 HASKELL AVENUE $4,559,100 11/15/05 87Y%
ACNH- X037-(128) E PLANTI NG AND | RRI GATI ON ENCI NO, CA 91436 $128,390 01/24/08 0

SWPPP

I RVINE, CA 92614-5706

(818) 788-3303
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07-LA-101-17.5/ 20 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE-VWEST LANDSCAPE, | NC. PATEL, JAGDI SH $1,114,779 05/17/03 93%
07-0616A4 FROM HASKELL AVENUE UNDERCROSSI NG TO P.O BOX 6270 5160 HASKELL AVE $1, 066,098 05/17/03 95%
ACNH- P101- (995) 0 ENCI NO AVEPEDESTRI AN OVERCROSSI NG ENCI NO CA 91436 $0 04/ 06/ 07 0
--() PLANTI NG AND | RRI GATI ON RESTORATI ON' BUENA PARK, CA 90622 (818) 788-3303
HA25
07-LA-101-25.3/38.2 I'N LOS ANGELES AND VENTURA COUNTI ES GOLDEN STATE UTILITY CO MANNAA, HASSAN $10, 638,259 11/14/05 57%
07-120884 AT VARI QUS LOCATI ONS P O BOX 2968 13171 TELFAIR AVE., $4, 443,175 11/ 29/05 429
ACNH- 000C- (276) E I NSTALL COVMUNI CATI ON SYSTEM SUI TE 101 $560, 361 09/ 11/ 07 0
--(0) TURLOCK CA 95381 SYLMAR, CA. 91342
(209) 634- 4981 (818) 364-2760
HB4N WPCP
07-LA-101-34.2/38.2 I'N LOS ANGELES AND VENTURA COUNTIES SECURITY PAVI NG COVPANY, | NC. TOUTOUNCHI AN, MOHAMVAD $3,959,226 12/15/06 0%
07- 186104 AT VARI QUS LOCATI ONS P. O BOX 1489 1525 RANCHO CONEJO $0 01/11/07 0%
ACST- QL01- (121) E CONSTRUCT CONCRETE MEDI AN BARRI ER BLVD., SU TE 103 $0 03/03/09 °
G Q1-01 1-(1E) SUN VALLEY, CA 91353-1489
--0) (805) 480-4928
HA27 SWPPP
07-LA-103-1.2/1.3 I'N LOS ANGELES COUNTY I N LOS ANGELES R J. NOBLE COWPANY PUNJABI, RAJ $321, 702 06/ 06/ 06 100%
07-2Y3804 AND LONG BEACH AT VARI OUS LOCATIONS P.O BOX 620 11229 SOUTH WOODRUFF $287, 434 06/ 15/ 06 89%
RESURFACE ASPHALT CONCRETE AVENUE $0 11/21/06 0
CRANGE, CA 92856
(562) 572-6230 SUSPENDED
HMLA WPCP
07-LA-105-1.5/1.5 I'N LOS ANGELES COUNTY IN EL SEGUNDO FLEM NG ENVI RONMENTAL GALLARDO, SAM $295,976 10/ 27/ 06 0%
07-1P7504 AT | MPERI AL HI GHWAY AND HORNET WAY 6130 VALLEY VI EW STREET 18730 S. W LM NGTON $0 12/01/06 0%
REMOVE UNDERGROUND STORAGE TANK AVE. STE 103 $0 05/23/07 0
BUENA PARK CA 906201030
(714) 228- 0935 (310) 609- 0264
HA42 WPCP
07-LA-105-/18.2 I'N LOS ANGELES COUNTY I N LOS ANGELES, SUDHAKAR COVPANY | NTERNATI ONALZAW STOASKI, TOM $949, 340 05/25/06 46%
07-1Y9304 HAWIHORNE, | NGLEWOOD, LYNWOOD, 1450 N FI TZGERALD AVE 11229 S WOODRUFF AVE $428,161 06/12/06 45%
PARAMOUNT, SOUTH GATE, DOWNEY AND $134,013 07/01/07 °
NORWALK AT VARI QUS LOCATI O RI ALTO, CA 92376 (562) 401-3333

REPLACE STRI PI NG AND MARKI NG
Hw WPCP
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07-LA-107-.9/3.6 I'N LOS ANGELES COUNTY I N TORRANCE AND TDS ENG NEERI NG NGUYEN, LUKE $462,955 06/ 06/ 06 100%
07-4J39904 REDONDO BEACH AT 230TH STREET AND AT 2899 AGOURA ROAD, STE. 171 14620 CARMENI TA ROAD $422,955 06/ 15/ 06 91%
190TH STREET $0 02/ 20/ 07 0
UPGRADE TRAFFI C SI GNALS WESTLAKE VI LLAGE, CA 91361 (562) 926- 2537
HB4N WPCP
07-LA-107-/4.8 I'N LOS ANGLES COUNTY I N AND NEAR TERNO | NC MAO, AWY $945,999 12/29/06 0%
07- 257804 TORRANCE FROM PACI FI C COAST HI GHWAY 15701 HERON AVE 14620 CARMENI TA ROAD $0 01/11/07 0%
TO REDONDO BEACH BOULEVARD $0 09/ 20/ 07 0
I NSTALL SI GNAL SYSTEM LA M RADA, CA 90638 (562) 926- 2537
HB4N WPCP
07-LA-110-20.7/20.9 I'N LOS ANGELES COUNTY I N LOS ANGELES OLI VAS VALDEZ | NC GALLARDO, SAM $951, 065 10/ 05/ 06 24%
07- 430404 AT FLOMER STREET OVERCROSSI NG AND AT 846 NORTH CHARTER DRI VE 18730 S W LM NGTON $28,400 10/ 23/ 06 3%
FI GUEROA STREET OVERCROSSI NG AVE STE 103 $0 05/02/07 0
REPLACE BRI DGE RAI LI NGS COVI NA, CA 91724
(310) 609- 0264
HB1 WPCP
07-LA-110-24.5/25.5 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL MCKENZI E, DARRELL $2,535,174 11/ 14/05 52%
07- 243504 FROM 0.3 KM SOUTH OF STADI UM WAY 1792 KAl SER AVENUE 2090 FERN LANE $1, 245,369 11/23/05 48%
ACST- S110- (010) E OVERCROSSI NG TO 0.4 KM SOUTH OF ROUTE GLENDALE, CA 91208 $24,630 10/30/07 0
G S1-10 0-(0F) 110 AND 5 SEPARATI ON IRVINE, CA 92614 (818) 637-2506
--0) I NSTALL OVERHEAD SI GNS AND RESTRI PE
HB1 WPCP
07-LA-110-24.9/25.5 I'N LOS ANGELES COUNTY I N LOS ANGELES ROYAL ELECTRI C COVPANY MANNAA, HASSAN $3,583,780 10/04/05 42%
07-4G3004 FROM 0.1 KM NORTH OF PARK ROWDRI VE 3131 52ND AVENUE 13171 TELFAI R AVE. $656, 370 10/ 20/ 05 18%
ACNH- S110- (012) E OVERCROSSI NG TO LOS ANGELES RI VER SYLMAR, CA. 91342 $0 07/01/07 0
--() BRI DGE OVERHEAD SACRAMENTO CA 95823 (818) 364-2760
REPLACE LI GHTS (916) 428- 0286
HA22 WPCP
07- LA-110- 30. 2/ 32 I'N LOS ANGELES COUNTY I N AND NEAR ALL AMERI CAN ASPHALT MCKENZI E, DARRELL $535, 600 05/24/06 43%
07-1Y1504 PASADENA FROM 0.2 KM SOUTH OF ARROYO P O BOX 2229 2090 FERN LANE $554, 652 06/ 06/ 06 999
DRI VE OVERCROSSI NG TO GLENARM STREET $0 02/15/07 0
RESURFACE ASPHALT CONCRETE CORONA CA 928782229 (818) 637-2506

(951) 736- 7600
HML WPCP
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07-LA-118-.3/.3 I'N LOS ANGELES COUNTY I N LOS ANGELES HI GHLAND CONSTRUCTI ON, | NC. BOBBA PRASAD $217,703 11/28/06 9%
07-4L5204 AT 0.5 KM EAST OF ROCKY PEAK ROAD 133 NORTH PI XLEY STREET 1525 RANCHO CONEJO $188, 734 12/ 04/ 06 93%
MEDI AN DRAI NAGE | MPROVEMENT BLVD., SU TE 102 $0 12/29/06 0
ORANGE, CA 92868 01/ 18/ 07
(805) 375-5924 COVPLETED
HB1 WPCP
07-LA-134-11.5/ 13 I'N LOS ANGELES COUNTY I N LOS ANGELES P&D CONSULTANTS, | NC. AGUI LAR, ANGEL $1,326,671 12/01/05 16%
07- 182604 AND PASADENA FROM 0.3 KM WEST OF 999 TOWN & COUNTRY RD. 4TH FL 2090 FERN LANE $1, 227,673 12/09/05 91%
ACNH- P134- (033) E FI GUEROA STREET UNDERCROSSI NG TO GLENDALE, CA. 91208 $21,298 09/25/09 0
--() ORANGE GROVE BOULEVARD OVER ORANGE, CA. 92868 (818) 637-2514
PLANTI NG AND | RRI GATI ON
HA25 SWPPP
07-LA-138-43.4/47.8 I'N LOS ANGELES COUNTY I N PALMDALE AT TAFT ELECTRI C COVPANY MANNAA, HASSAN $106, 026 08/ 14/ 06 0%
07- 4L8204 VARI OQUS LOCATI ONS P O BOX 3416 13171 TELFAI R AVE STE $0 08/30/06 0%
I NSTALL MESSAGE SI GNS 101 $0 03/15/07 0
VENTURA CA 93006
(805) 642-0121 (818) 364-2760
HB1 WPCP
07-LA-138-60.2/61.6 I'N LOS ANGELES COUNTY AT PEARLBLOSSOMGRANI TE CONSTRUCTI ON COVMPANY HORMXZI, | RAJ $4, 144,020 02/02/05 0%
07-127254 FROM 0.2 KM VWEST COF LONGVI EW ROAD TO P. O. BOX 902500 45120 13TH STREET $4,129,680 02/14/05 0%
3.0 KM VST OF 165TH STREET EAST VEST $0 03/15/07 °
W DENI NG AND ASPHALT CONCRETE PALMDALE, CA 93590- 2500 LANCASTER, CA 93534
(661) 726-0148 PLANT EST
HE13 SWPPP SATI S
07-LA-138-61.5/63.6 I'N LOS ANGELES COUNTY AT PEARBLOSSOM GRANI TE CONSTRUCTI ON COMPANY HORMOZI, | RAJ $15, 915,399 10/12/05 0%
07-127264 AND LLANO FROM 2.1 KM EAST OF P. O BOX 50085 45120 13TH ST W $9, 310,168 10/ 20/ 05 0%
ACNH- P138- (037) E LONGVI EW ROAD TO 0.1 KM WEST OF SYLMAR, CA. 91342 $898, 617 06/ 25/ 08 0
--() 165TH STREET EAST WATSONVI LLE, CA. 95077 (661) 726-0148
W DEN HI GHMAY AND CONSTRUCT BRI DGE PLANT EST
HE13 HBlL SWPPP SATI S
07-LA-164-2.0/0 I'N LA COUNTY BRI DCE 53-0534 CARRIES J. MCLOUGHLI N ENG NEERI NG CO ZAW STOASKI, TOM $900, 000 05/23/05 100%
07-4L2104 LA- 164ROSEMEAD BLVD OVER LARGE FLOOD 10722 ARROW RTE. #716 11229 S. \WDODRUFF $812, 630 05/ 23/ 05 90%
CNTRL CHANLUPSTREAM FROM WHI TTI ER AVE. $0 01/01/07 0
NARROAS DAM DI R S EMERG RANCHO CUCAMONGA, CA 91730 DOMNEY, CA 90241
PLACE MEASURES TO SUPPORT COLUWN (562) 401-3333 OVER RUN

HA- 23 FOOTI NGS
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07-LA-170-14.6/20. 6 N LOS ANGELES COUNTY IN LOS ANGELES O DONNELL CONSTRUCTI ON [ ZADPANAH, MOE $5, 365, 010 10/ 13/ 05 75%
07- 244304 AT VARI QUS LOCATI ONS 559 W COVI NA BLVD. 2550 CORPORATE PLACE, $2,515,131 10/ 26/ 05 47%
ACST- S170- (002) E SLAB REPLACEMENT AND GRI NDI NG SU TE C 107 $170,904 05/20/07 0
S1-70 0-(2E) SAN DI MAS, CA. 91773-2911 MONTEREY PARK, CA. 91754
--0) (323) 981-1795
HA22 WPCP
07-LA-170-18.8/19.8 I'N LOS ANGELES COUNTY I N LOS ANGELES POWELL CONSTRUCTORS AZI MA, HASSAN $5,511, 664 03/27/06 93%
07-224404 FROM 0.2 KM NORTH OF WHI TSETT AVENUE PO BOX 698 2550 CORPORATE PLACE, $4, 750,861 04/12/06 86%
OVERCROSSI NG TO 0. 2 KM NORTH OF SUI TE C 107 $916, 315 05/ 30/ 07 °
ROSCCE BOULEVARD UNDERC FONTANA, CA 92334-0698
CONSTRUCT SOUNDWALL (323) 981-1795
HB311 SWPPP
07-LA-187-6.4/6.4 I'N LOS ANGELES COUNTY I N LOS ANGELES JFL ELECTRIC, | NC LEE, JEFF $482,279 09/14/06 0%
07-4L7604 AND CULVER CI TY AT M DWAY AVENUE 8257 COVPTON AVENUE 13171 TELFAI R AVENUE, $0 10/11/06 0%
I NSTALL TRAFFI C SI GNAL #101 $0 05/18/07 0
LOS ANGELES, CA 90001- 3915
(818) 364-2760 SUSPENDED
HB1 WPCP
07-LA-210-24.0/45.1 I'N LOS ANGELES COUNTY AT VARI OQUS P AND D LANDSCAPE CHOU, M CHAEL $706,811 08/21/06 43%
07-2324E4 LOCATI ONS 999 TOAN AND COUNTRY RD 4TH F 12901 E RAMONA BLVD $319, 437 09/01/06 46%
REMOVE AND REPLACE DI SEASED TREES $62,386 06/ 27/ 08 0
CRANGE, CA 92868 (626) 338-3430
HA25 WPCP
07-LA-210-46.2/49.3 I'N AND NEAR LAVERNE AND CLAREMONT DI VERSI FI ED LANDSCAPE CO. KARCQUT, REDA $1,504,820 08/02/05 33%
07-172174 FROM SAN DI MAS CANYON ROAD TO 0. 2 33801 WASHI NGTON ST. 12901 RAMONA BLVD. #H $1, 312,674 08/11/05 _—
M LES VEST OF TOANE AVENUE | RW NDALE, CA 91706 $4,140 08/18/09 °
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (626) 338-3430
HE14 SWPPP
07-LA-210-49.3/52.1 I'N LOS ANGELES COUNTY | N CLAREMONT DI VERSI FI ED LANDSCAPE CO KARCQUT, REDA $1, 748,256 07/13/05 35%
07- 1264F4 FROM THOVPSON CREEK BRI DGE TO SAN 33801 WASHI NGTON ST. 12901 RAMONA BLVD. $1,582,126 07/28/05 90%
BERNARDI NO COUNTY LI NE #11 $7,553 07/08/09 0
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 | RW NDALE, CA 91706

(626) 338-3430
HE14 SWPPP
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07-LA-405-7.5/7.5 N LOS ANGELES COUNTY IN LONG BEACH RSB GROUP INC GALLARDO, SAM $411,010 05/16/06 98%
07- 250704 AT ROUTE 405 AND 710 SEPARATI ON 8 MCLAREN SUI TE Q 18730 S. W LM NGTON $402, 196 05/ 31/ 06 97%
RECONSTRUCT MEDI AN AND SEAL JO NTS AVE STE 103 $0 02/26/07 0
I RVI NE, CA 92618
(310) 609- 0264 SUSPENDED
HVB WPCP
07-LA-405-9.4/0 I'N LOS ANGELES COUNTY TN CARSON FROMGRI FFI TH COVPANY PUNUABI, RAJ $1,728,899 08/24/06 45%
07- 188804 0.5 KM EAST OF W LM NGTON AVENUE 12200 BLOOVFI ELD AVENUE 11229 SOUTH WOODRUFF $7,000 09/01/06 0%
UNDERCROSSI NG TO W LM NGTON AVENUE AVENUE $3,000 05/ 31/ 07 0
W DEN OFF RAMP TO 3 LANES SANTA FE SPRI NGS, CA 90670
(562) 572-6230
HB1 SWPPP
07-LA-405-21.3/26. 4 LOS ANGELES COUNTY TN AND NEAR BALFOUR BEATTY CONSTRUCTI ON ALI, MASHHUR $32,562,491 01/17/03 0%
07-1198U4 I NGLEWOOD, LOS ANGELES AND CULVER 1255 EAST H GHLAND AVE STE 21 18730 S. W LM NGTON $31, 242,372 01/30/03 0%
ACNH- 405 - (032) N CI TY AT VARI QUS LOCATI ONS AVE. SU TE 103 $133,399 04/ 30/ 07 °
40-5 30- (2N HOV LANE SAN BERNARDI NO CA 92404 RANCHO DOM NGUEZ, CA
-0 (909) 886- 6823 90220 PLANT EST
HBS SWPPP SATI S
07-LA-405-25.9/29. 5 I'N LGOS ANGELES COUNTY AT VARI OUS BALFOUR BEATTY CONSTR. INC.  VENTOCOI LLA, JCSE $115, 396, 982 09/ 28/ 04 60%
07-1178U4 LOCATI ONS 419 SOUTH HI NDRY AVE., STE C $54, 690, 795 10/ 06/ 04 479
ACNH- 405 - (048) N CONSTRUCT HOV LANES $1, 980,269 04/16/09 °
40-5 30-(8NS) T I NGLEWOOD, CA 91792 (310) 410-9862
6207- 034-()
HBS SWPPP
07-LA-405-29.5/32.2 I'N LOS ANGELES COUNTY N LOS ANGELES DI ABLO CONTRACTORS I NC TANDUAQUI O, ALLAN $34,153,904 04/12/05 100%
07- 195904 FROM 0.1 KM SOUTH OF ROUTE 10 AND 405 7 CROW CANYON COURT STE 100 1220 S. SEPULVEDA $24,908, 329 04/ 26/ 05 230
ACNH- 405 - (054) N SEPARATI ON TO BURNHAM STREET AND AT LOS ANGELES, CA 90025 $1, 292,795 05/30/07 °
40-5 30- (4N) SUNSET BOULEVARD SAN RAMON CA 94583 (213) 216-7346
-0 W DEN EXI STI NG FREEWAY (925) 552- 8250 OVER RUN
HB4N SWPPP
07-LA-405-30.3/36. 1 I'N LOS ANGELES COUNTY TN AND NEAR LOSPKB CONSTRUCTI ON I NC YADEGARI,  SHAHRI AR $3,059, 100 08/29/05 0%
07- 226614 ANGELES AT VARI OUS LOCATI ONS P O BOX 661717 1200 SO SEPULVEDA $2, 745,605 09/ 14/ 05 0%
ACI M 405 - (046)E GROSS SOLI DS REMOVALS DEVI CES LOS ANGELES, CA 90025 $121, 126 04/ 17/ 07 °
-0 ARCADI A CA 910661717 (310) 478-7970
(626) 301- 9897 PLANT EST

HA42 SWPPP SATI S
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Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07- LA- 405-38. 6/ 40. 2 I'N LOS ANGELES COUNTY I N LOS ANGELES DW POVNELL CONSTRUCTI ON PATEL, JAGDI SH $3,971,315 06/21/05 0%
07-199624 0.3 KM SQUTH OF VENTURA BOULEVARD P. O BOX 4406 5160 HASKELL AVENUE $3,702,195 07/08/05 0%
UNDERCROSSI NG TO 0.1 KM SQUTH CF ENCI NO, CA 91436 $7,000 09/26/07 0
BURBANK BOULEVARD OVERCR FONTANA, CA 92334 (818) 788-3303
ADD HOV LANE PLANT EST
HB5 SWPPP SATI S
07-LA-405-38.7/39.4 I'N LOS ANGELES COUNTY I N LOS ANGELES STEVE P RADOS | NC PATEL, JAGDI SH $24,977,796 03/02/05 74%
07-201204 FROM 0.1 KM NORTH OF SEPULVEDA P O BOX 15128 5160 HASKELL AVE. $19, 953,871 03/18/05 80%
ACNH- 405 - (050) N BOULEVARD UNCERCROSSI NG TO 0.3 KM ENCI NO, CA 91436 $810, 792 06/ 15/ 07 0
40-5 30- (ON) SOQUTH OF ROUTE 101 AND 405 S SANTA ANA CA 927350128 (818) 788-3303
--0) REALI GN AND W DEN EXI STI NG H GHWAY (714) 835- 4612
HE11l SWPPP
07- LA-405-40.1/46. 2 I'N LOS ANGELES COUNTY IN LOS ANGELESA C C U CONSTRUCTI ON KWAN, KI' N $2, 490,578 11/01/06 0%
07-218304 FROM 0.2 KM SOUTH OF BURBANK 23135 BETTY ROAD 5160 HASKELL AVE. $0 12/01/06 0%
ACl M 405 - (055)E BOULEVARD OVERCROSSI NG TO DEVONSHI RE $0 0
--0) STREET UNDERCROSSI NG PERRI S CA 92570 (818) 788-3303
PLANTI NG AND | RRI GATI ON (951) 675- 8200
HA25 SWPPP
07-LA-405-/12.6 I'N LOS ANGELES COUNTY I N LONG BEACH, PETERSON CHASE GENERAL ZAW STONBKI, TOM $14,577,468 11/10/05 24%
07- 244404 CARSON AND SI GNAL HI LL FROM LOS 1792 KAl SER AVE. 11229 S. \WDODRUFF $2, 699,366 11/23/05 19%
ACI M+ 405 -(929)E ANGELES AND ORANGE COUNTY LINE TO AVE. $775,573 06/ 30/ 09 0
--0) ROUTE 405 AND 110 SEPARATI O I RVINE, CA 92614-5706 DOMNEY, CA 90241
SLAB REPLACEMENT AND CRI NDI NG (562) 401-3333
HA22 WPCP
07-LA-605-14.6/15.4 I'N LOS ANGELES COUNTY I N PI CO RI VERA PKB CONSTRUCTI ON, | NC. PUNJABI, RAJ $5, 128,576 10/29/04 0%
07- 040104 FROM 0.1 KM NORTH OF BEVERLY P.O BOX 661717 11229 SOUTH WOODRUFF $4,996,715 11/16/04 -
ACl M 605 -(720)E BOULEVARD OVERCROSSI NG TO 0.5 KM AVENUE $64, 500 06/ 26/ 07 0
--() SOUTH OF ROSE HI LLS ROAD OVERCR ARCADI A, CA 91066 DOMEY, CA 90241
CONSTRUCT SOUND AND RETAI NI NG WALLS (562) 572-6230 PLANT EST
HB311 SWPPP SATI S
07-LA-710-5.5/6.8 I'N LOS ANGELES COUNTY I N LONG BEACH ALL AMERI CAN ASPHALT SAAD, HUSSEI N $4,746,293 11/21/06 0%
07-2203U4 FROM 0.9 KM NORTH OF WEST OCEAN P O BOX 2229 11229 S WOODRUFF AVE $0 12/12/06 0%
STPL-6207-(039) E BOULEVARD TO 0.1 KM SOUTH OF ROUTE 1 $0 12/30/07 °
62-07 0-(9E) RESURFACE PAVEMENT CORONA CA 928782229 (562) 401-3333
) (951) 736- 7600 SUSPENDED
HA22 HB1 SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message

07-LA-710-6.8/9.1 I N LOS ANGELES COUNTY I N LONG BEACH P&D LANDSCAPE AKBARI AN, MASSCD $3,037,844 08/05/04 52%
07- 234904 FROM ROUTE 1 PACI FI C COAST HI GAMAY TO999 TOAN & COUNTRY RD. 4TH FL 17912 CRUSADER AVE, $2, 815,898 08/19/04 90%
ACNH- P710- (011) E WARDL OW AVENUE STE 101 $8, 720 10/ 20/ 08 0
--() HI GHVWAY PLANTI NG AND | RRI GATI ON ORANGE, CA 92868 CERRI TCS, CA 90703
(562) 860- 3085
HA25 SWPPP
07-LA-710-6.8/9.4 I'N LOS ANGELES COUNTY I N LONG BEACH GOLDEN STATE UTILITY CO WANG, PAUL $3, 136,679 11/14/05 66%
07-120934 FROM ROUTE 1 TO ROUTE 405 AND 710 PO BOX 2968 14620 CARMENI TA RD $1, 539,496 11/29/05 46%
ACNH- 710 -(787)E SEPARATI ON NORWALK, CA 90650 $0 06/07/07 0
--() I NSTALL COVMUNI CATI ON SYSTEM TURLOCK, CA 95381-2968 (562) 926- 2537
HB4N WPCP
07-LA-710-17.3/26.3 I'N LOS ANGELES COUNTY AT VARI QUS COOPER MYERS A JO NT VENTURE AKBARI AN, MASSCD $20, 483,328 12/ 23/05 38%
07- 242604 LOCATI ONS P O BOX 2948 17912 CRUSADER AVE. $8, 719,050 01/11/06 43%
ACST-710 -(783)E UPGRADE MEDI AN BARRI ER SUI TE 101 $1, 052,494 11/21/07 0
G 71-0 17-(3E) RANCHO CORDOVA CA 957412948
--0) (916) 635-9370 (562) 860-3085
HA27 SWPPP
07-LA-710-18.4/26.5 I'N LOS ANGELES COUNTY I N VARI QUS ALL AMERI CAN ASPHALT ALl, MASHHUR $15, 264, 697 06/ 09/ 05 90%
07-244704 LOCATI ONS P O BOX 2229 18730 S. W LM NGTON $13, 607,842 06/ 17/ 05 85%
ACNH- 710 -(781)E SLAB REPLACEMENT AND GRI NDI NG AVENUE STE. 103 $461, 205 04/ 30/ 07 0
--0) CORONA CA 92878 RANCHO DOM NGUEZ, CA
(951) 736- 7600 90220
HA22 SWPPP (310) 609-0264
07-LA-5707-/0 I'N LOS ANGELES COUNTY I N LOS ANGELES MEPCO SERVI CES | NC AZI MA, HASSAN $4,549,144 12/02/05 42%
07-201604 AT SI LVERLAKE NAI NTENANCE STATI ON 9634 WASHBURN ROCAD UNIT B 2550 CORPORATE PLACE, $865, 465 12/21/05 19%
RECONSTRUCT MAI NTENANCE STATI ON SUl TE G- 107 $86, 800 04/ 30/ 08 °
DOMNEY CA 90241
(562) 803- 9499 (323) 981-1795
HA12 SWPPP
07-LA-5758-/0 I'N LOS ANGELES COUNTY I N LOS ANGELES CROWN FENCE CO. WANG, SI MON YEH FU $175,701 11/21/06 0%
07-1P8004 AT ALAMEDA MAI NTENANCE STATI ON 12118 BLOOWFI ELD AVE. 1615 SOUTH WALL $0 12/ 26/06 0%
I NSTALL | RON FENCE AND REPAI R ROOF STREET $0 03/16/07 0

HA12 WPCP

SANTA FE SPRI NGS, CA 90670

(213) 620-2039
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District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-VEN-1-4.0/4.7 I'N VENTURA COUNTY IN VENTURA AT 2.2 RSB GROUP | NC. CASTI LLO, ELOY $194, 600 09/13/06 0%
07-1P5704 KM NORTH OF DEER CREEK ROAD AND AT 94 SUMVERSTONE 9100 S. SEPULVEDA $0 09/ 26/06 0%
0.3 KM NORTH OF Bl G SYCAMORE CREEK BLVD., SU TE 200 $0 03/08/07 0
BRI DGE I RVINE, CA 92614
I NSTALL METAL BEAM GUARD RAI L (310) 649-1821 SUSPENDED
HB1 WPCP
07- VEN- 1- 15. 0/ 15 I'N VENTURA COUNTY I N OXNARD FROM 0.1 BLO S CONSTRUCTI ON, | NC. TOUTOUNCHI AN, MOHAMVAD $2, 150,297 08/ 09/06 90%
07-247204 KM WEST OF PLEASANT VALLEY ROAD 3201 STURA S ROAD 1525 RANCHO CONEJO $1, 742,829 08/23/06 79%
OVERCRGSSI NG TO ROUTE 1 BLVD. SUI TE 103 $0 01/03/07 0
CONSTRUCT DRAI NAGE SYSTEM OXNARD, CA 93030
(805) 480- 4928
HE12 SWPPP
07-VEN-1-/11 VEN- 1, PACI FI C COAST HI GHWAY, FROM PM UNI ON ENG NEERI NG COVPANY, | NCDORRI, M KE $575,000 01/10/05 100%
07- 4K8304 0.0 (LA/VENTURA COUNTY LI NE) NORTH TO3658 N. VENTURA AVE. 1525 RANCHO CONEJO $475,413 01/10/05 83%
PM 11. 0 AT WOOD ROAD O C | N OXNARD BLVD. $0 04/30/ 06 0
DR S EMERCGENCY F. A VENTURA, CA 93001 THOUSAND QAKS, CA 91320
SLI DE & STORM DEBRI S REMOVAL (805) 480-4928 OVER RUN
HA- 23
07-VEN-23-1.9/1.9 I'N VENTURA COUNTY I N THOUSAND QAKS AT TDS ENG NEERI NG MANNAA, HASSAN $213, 736 10/ 10/ 06 38%
07-4L3304 BRI DGEGATE STREET 2899 AGOURA ROAD, SU TE 171 13171 TELFAIR AVE STE $193,141 10/ 20/ 06 90%
I NSTALL TRAFFI C SI GNALS 101 $164, 700 03/13/07 °
WESTLAKE VI LLAGE, CA 91361
(818) 364- 2760
HB1 WPCP
07-VEN-23-3.5/11.4 I'N VENTURA COUNTY I N THOUSAND QAKS SECURI TY PAVI NG COVPANY | NC  ABUMUHOR, | SSAM $60, 495,481 04/ 04/ 06 17%
07-115454 AND MOORPARK FROM THOUSAND QAKS P O BOX 1489 1525 RANCHO CONEJO $16, 416, 850 04/17/06 279
HP21- 6207- (036) L BOULEVARD UNDERCROSSI NG TO NEW LGOS BLVD. #102 $2,322,059 07/21/10 0
620-7 03-() ANGELES AVENUE UNDERCROSSI N SUN VALLEY CA 913531489
--0) W DEN ROADWAY AND SOUND WALL (818) 767- 8418 (805) 375-9247
HE13 SWPPP
07-VEN-23-3.7/10.4 I'N VENTURA COUNTY I N THOUSAND QAKS SECURI TY PAVI NG COVPANY | NC  TOUTOUNCHI AN, MOHAMVAD $1, 376,810 04/25/06 0%
07-1Y7704 FROM HI LLCREST DRI VE UNDERCROSSI NG TOP O BOX 1489 $0 05/09/06 0%
0.3 KM NORTH OF Tl ERRA REJADA ROAD $0 01/31/07 0
UNDERCROSSI NG SUN VALLEY CA 913531489
COLD PLANE ASPHALT CONCRETE (818) 767- 8418

HMLA WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07- VEN- 23-/23. 6 VEN 23 AT PM 23.5-25.6 TH S TWO LANE BURNS- PACI FI C TOUTOUNCHI AN, MOHAMVAD $545, 000 10/03/05 100%
07-4L6204 SECTI ON OF VEN23 | S JUST SOUTH OF 505 EAST THOUSAND QAKS BLVD. 1525 RANCHO CONEJO $521,034 10/ 03/05 100%
SANTA CLARA RI VER & FI LMORE DI R BLVD. STE. 102 $0 01/30/07 0
EMERGENCY F. A. CONTRACT THOUSAND QAKS, CA 91360 THOUDAND QAKS, CA 91320
REPAI R DAMAGED CONCRETE DRAI NAGE (805) 480-4928 OVER RUN
HA23 CHANNEL
07- VEN- 33-5. 6/ 45 I'N VENTURA COUNTY IN THE LOS PADRES SUMVER CONSTRUCTI ON, | NC. DORRI, M KE $3, 196,109 01/09/05 100%
07- 4K7604 NATNL FOREST AREA TO THE NORTH OF 1184 NORTH QAK AVE. 1525 RANCHO CONEJO $2,908,552 01/09/05 91%
QJAI A TY FROM PM 15.0 TO PM 45.0 BLVD. 102 $0 02/15/07 0
DI R S EMERGENCY FORCE ACC FI LLMORE, CA 93015 THOUSAND QAKS, CA 91320
REMOVE & DI SPOSE COF SLI DE DEBRI S (805) 480-4928 OVER RUN
HA- 23
07- VEN-33-7.8/8 I'N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, | NC. DORRI, M KE $5, 700, 000 02/14/05 100%
07- 4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 2360 SHASTA WAY 1525 RANCHO CONEJO $5, 641,132 02/ 14/05 99%
THE OAK VIEW VI LLAGE. DR S BLVD., #102 $0 09/ 29/06 0
EMERCENCY F. A. CONTRACT SIM VALLEY, CA 93065-1800 THOUSAND QAKS, CA 91320
STABI LI ZE & REPAIR A STORM DAVAGED (805) 480-4928 OVER RUN
HA- 23 ROADVWAY
07- VEN- 33-29. 3/29. 3 I'N VENTURA COUNTY NEAR QJAI FROM 0.3 GENESI S PAVI NG & LANDSCAPI NG | RA, ALFRED $290, 700 10/ 27/ 06 44%
07- 4K1304 KM SOUTH OF TULE CREEK BRI DGE 13369 DRONFI ELD AVENUE 1525 RANCHO CONEJO $30, 465 11/09/ 06 13%
SLOPE REHABI LI TATI ON AND PLANTI NG BLVD SUI TE 103 $27,915 09/ 17/ 07 °
SYLMAR CA 91342
(805) 480-4928
HA23 SWPPP
07- VEN-33-45.5/0 VEN 33 PM 45.5 WTH N THE LOS PADRES LA THOWSON ENG NEERI NG DORRI, M KE $335,000 10/04/05 100%
07-4L6304 NATI ONAL FOREST 30 M N. OF QA 1656 MCNELL ROAD 1525 RANCHO CONEJO $338,172 10/ 04/05 97%
REMOVE THE SLI DE AND STABI LI ZE SLOPE BLVD. SU TE 103 $35,865 01/31/07 °
DR S EMERGENCY F. A. CO QJAI, CA 93023
REMOVE SLI DE AND STABI LI ZE (805) 480- 4928 OVER RUN
HA- 23
07- VEN- 33-55.8/0 I'N VEN 33 AT PM55.8 I N THE LOS SUMMVER CONSTRUCTI ON, | NC. DORRI, M KE $5, 085,000 06/10/05 100%
07-4L3404 PADRES NATI ONAL FOREST 43 M OF QJAI P. O BOX 30 1525 RANCHO CONEJO $4,792,552 09/01/05 94%
& 2 M SO. OFSANTA BARBARA COUNTY BLVD., SU TE 103 $13,301 01/31/07 °
LI NEf REMOVE DEBRI S DIR S EME SANTA PAULA, CA 93061 SYLMAR, CA 91342
REMOVE DEBRI S/ REBUI LD ENBANKMVENT (805) 480- 4928 OVER RUN
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- VEN-33-/7 I'N VENTURA COUNTY AT VARI QUS AVERI CA VEST LANDSCAPE | NC. PRASAD BOBBA $689, 138 05/ 24/ 06 56%
07- 2324F4 LOCATI ONS 12328 WOODRUFF AVENUE 1525 RANCHO CONEJO $338, 127 06/ 06/ 06 49%
REMOVE AND REPLACE DI SEASED TREES BLVD, STE 102 $93, 642 06/30/08 0
DOWNEY, CALI FORNI A 90241
(805) 375-9247
HA25 WPCP
07- VEN- 101- 22. 0/ 24 I'N VENTURA COUNTY I N OXNARD AND M C M SECURITY PAVING J V ALl SHAHI, HOOSHANG $83, 115, 740 04/ 26/ 02 96%
07-0607U4 VENTURA FROM ROUTE 232 TO MONTALVO P O BOX 620 1525 RANCHO CONEJO $79, 330, 163 05/ 02/ 02 949
ACNH QL01- (005) E SPUR OVERHEAD BLVD. SUI TE 102 $316, 594 03/ 30/ 07 0
--0) W DEN ROADWAY AND BRI DGES NORTH HI GHLANDS CA 95660 THOUSAND QAKS, CA 93021
(916) 334- 1221 (805) 375-9247
HE13 SWPPP
07- VEN-118-4.8/0 IN THE TOMN OF SATI COY NV OF CAMARILLOC. A. RASMUSSEN, | NC. I RA, ALFRED $350, 000 10/ 04/05 0%
07-4L6104 VENTREPAI R & REPLACE DAMAGED DRAI NAGE 2360 SHASTA WAY 1525 RANCHO CONEJO $0 11/02/05 0%
SYSTEM AS NEEDED, REBU LD THE BLVD. STE. 103 $0 02/ 15/06 °
S| DESLOPE/ ROADBED DI R S SIM VALLEY, CA 93065 THOUSAND QAKS, CA 91320
SLOPE PROTECTI ON ERCSI ON CONTROL FOR (805) 480-4928
HA- 23 STORM
07- VEN- 126-29. 8/ 32. 7 I'N VENTURA COUNTY NEAR PI RU AT SECURI TY PAVI NG COVPANY, INC. DI PSIA M KE $544, 065 09/12/06 80%
07-4L7504 VARI QUS LOCATI ONS P. 0. BOX 1489 1525 RANCHO CONEJO $542, 850 09/ 26/ 06 97%
OVERLAY ASPHALT CONCRETE BLVD., SU TE 102 $26,989 02/13/07 °
SUN VALLEY, CA 91353-1489
(310) 345-6263
HB1 WPCP
07- VEN-126-/13.1 I'N VENTURA COUNTY I N VENTURA AND MODERN ALLOYS | NC TOUTOUNCHI AN, MOHAMVAD $3, 493,727 04/22/05 76%
07-237204 SANTA PAULA FROM ROUTE 101 AND 126 11172 WESTERN AVENUE 1525 RANCHO CONEJO $3,074,726 05/06/05 97%
ACST- P126- (049) E SEPARATI ON TO TODD BARRANCA BRI DGE BLVD, STE 103 $0 02/ 28/ 07 0
G P1-26 0-(9E) AND FROM PECK ROAD OVERCROS STANTON CA 90680 THOUSAND OAKS, CA 91320
--0) I NSTALL THRI E BEAM BARRI ER (714) 893- 0551 (805) 480-4928
HB1 SWPPP
07- VEN- 150-8.7/0 I'N VENTURA COUNTY NEAR RANCHO SANTA BERKELEY ENG NEERI NG CO | RA, ALFRED $1, 388,494 09/ 26/ 05 34%
07- 4G5204 ANA AT 3.9 KM WEST OF SANTA ANA ROAD 257 KI NGSLEY AVENUE 1525 RANCHO CONEJO $879,921 10/ 13/ 05 63%
ACST- P150- (022) E REI NFORCED CONCRETE Pl PES BLVD., SU TE 102 $198, 784 12/10/ 07 0
P1-50 0-(2E) PALO ALTO, CA 94301 THOUSAND QAKS, CA 91320
--() (805) 480- 4928
HA23 SWPPP
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District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract - Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07- VEN- 150- 11. 0/ 11 I'N VENTURA COUNTY NEAR LI VE OAK NYE AND NELSON | NC DORRI, M KE $504,533 06/16/06 49%
07-1189C4 ACRES AT SANTA ANA CREEK BRI DGE 1860 EASTMAN AVENUE STE 108 1525 RANCHO CONEJO $175, 037 06/ 22/ 06 35%
W DEN ROADWAY AND BRI DGE RAILS BLVD, SU TE 103 $86, 305 03/21/07 0
VENTURA CA 93003
(805) 654- 1682 (805) 480-4929
HA21 SWPPP
07- VEN- 150- 15. 0/ 23. 9 I'N VENTURA COUNTY I N AND NEAR QJAI FNF CONSTRUCTI ON, | NC. I RA, ALFRED $2,839,069 06/26/02 68%
07-105484 FROM LOVA DRI VE TO LI ON CANYON CREEK 1525 RANCHO CONEJO $2,791,226 07/11/02 99%
ACST- P150- (018) E BRI DGE BLVD., SU TE 102 $0 12/31/07 0
--0) RESURFACE ASPHALT CONCRETE THOUSAND OQAKS, CA 91320
(480) 784- 2910 (805) 375-9247
HA22
07- VEN- 150- 22. 5/ 23. 5 BETVWEEN CI TIES OF OQJAI & SANTA PAULA C. A. RASMUSSEN, | NC. DORRI, M KE $3, 720,000 09/28/05 100%
07-4L2404 6 LOCOF FAI LED ROADBED SUPPCRT AT 2360 SHASTA WAY 1525 RANCHO CONEJO $3, 668,718 10/ 02/ 05 99%
POST M LES: BLVD. STE 103 $0 01/31/07 0
22.52,22.59,22.62, 22. 80, 23. 52 AND SIM VALLEY, CA 93065 THOUSAND QAKS, CA 91320
23.71 DIRS E (805) 480-4928 OVER RUN
HA23 REBUI LD ROADBED SLOPE W ROCK SLOPE
PROTECT
07- VEN- 150-/30.5 VEN 150 FROM PM 26. 65 TO PM 30.5 THI SALLI ANCE CONTRACTI NG | NC. DORRI, M KE $9, 535,000 08/04/05 100%
07-4L2304 LOCATION | S BETWEEN THE CI TI ES OF 155 GRANADA STREET, STE. C 1525 RANCHO CONEJO $9, 164, 626 08/ 04/ 05 96%
QJAI AND SANTA PAULA DI R EMERGENCY BLVD., STE. 103 $164, 757 02/ 01/ 07 0
F. A CONTRACT CAMARI LLO, CA 93010 THOUSAND QAKS, CA 91320
REBUI LD SECTI ON CF FAI LED ROADWAY (805) 480-4928 OVER RUN
HA23

Totals: Authorized Final Amt: $940, 726, 792 Completed to Date: $583, 252,042  Work ThisMonth: $23, 241, 409
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07-4E2404
07-194104
07- 184904
07- 0P6804
07- 483504
07-4K1404
07-2074U4
07-4Gr7004
07-1Y7104
07- 129954
07- 179904
07-2Y0004
07- 4K6504
07- 244604
07-201704
07- 206804
07-1257U4
07-226714
07-257704
07-1693C4

Page
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Cnty Rt Pm
07-LA-90-1.0/1.8

07-LA-91-6.0/14.1
07-LA-91-9.8/10
07-LA-91-17.8/18.8
07-LA-91-16.6/17.3
07-LA-101-.4/.9
07- LA-101-.6/10.4
07-LA-101-1.8/27.4
07- LA-101-7.5/12

07-LA-101-11.7/25.8

07- LA-101-17.5/20
07- LA-101- 25. 3/ 38.
07- LA-101- 34. 2/ 38.
07-LA-103-1.2/1.3
07-LA-105-1.5/1.5
07- LA-105-/18. 2
07-LA-107-.9/3.6
07-LA-107-/4.8

07- LA-110-20.7/20.9

07- LA- 110- 24. 5/ 25.
07- LA- 110- 24. 9/ 25.
07- LA-110- 30. 2/ 32

Statement of Ongoing Contracts - Index

Contract

07-1693A4
07- 182204
07-1Y6504
07- 180004
07- 002964
07-1199U4
07-232304
07-2324G4
07- 244804
07-218504
07- 0616A4
07-120884
07- 186104
07-2Y3804
07-1P7504
07-1Y9304
07-4J9904
07- 257804
07-430404
07- 243504
07- 4G3004
07-1Y1504
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Cnty Rt Pm
07-LA-118-.3/.3

07- LA-134-11.5/13

07- LA- 138-43. 4/ 47.
07- LA- 138-60. 2/ 61.
07- LA-138-61. 5/ 63.

07-LA-164-2.0/0

07- LA-170- 14. 6/ 20.
07- LA-170-18. 8/ 19.

07-LA-187-6.4/6.4

07- LA- 210- 24. 0/ 45.
07- LA-210- 46. 2/ 49.
07- LA-210- 49. 3/ 52.

07-LA-405-7.5/7.5
07-LA-405-9.4/0

07- LA- 405- 21. 3/ 26.
07- LA- 405- 25. 9/ 29.
07- LA- 405- 29. 5/ 32.
07- LA- 405- 30. 3/ 36.
07- LA- 405- 38. 6/ 40.
07- LA- 405- 38. 7/ 39.
07- LA- 405- 40. 1/ 46.

07-LA-405-/12.6

N A N PN O A

Statement of Ongoing Contracts - Index

Contract

07-4L5204
07- 182604
07-4L8204
07-127254
07- 127264
07-4L2104
07- 244304
07- 224404
07-4L7604
07- 2324E4
07-172174
07-1264F4
07- 250704
07- 188804
07-1198U4
07-1178U4
07- 195904
07- 226614
07- 199624
07-201204
07-218304
07- 244404
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07- LA- 605-14. 6/ 15. 4
07-LA-710-5.5/6.8
07-LA-710-6.8/9.1
07-LA-710-6.8/9.4
07-LA-710-17.3/26.3
07-LA-710-18.4/26.5
07- LA-5707-/0
07-LA-5758-/0
07-VEN-1-4.0/4.7
07- VEN- 1- 15. 0/ 15
07- VEN-1-/11
07-VEN-23-1.9/1.9
07- VEN-23-3.7/10.4
07- VEN-23-3.5/11. 4
07- VEN-23-/23.6

07- VEN- 33-5. 6/ 45
07- VEN-33-7.8/8

07- VEN- 33-29.3/29.3
07- VEN-33-45.5/0
07- VEN-33-55.8/0
07- VEN-33-/7

07- VEN- 101- 22. 0/ 24

Statement of Ongoing Contracts - Index

Contract

07- 040104
07-2203U4
07- 234904
07-120934
07- 242604
07- 244704
07-201604
07- 1P8004
07-1P5704
07-247204
07- 4K8304
07-4L3304
07-1Y7704
07-115454
07-4L6204
07- 4K7604
07- 4K6304
07-4K1304
07-4L6304
07-4L3404
07-2324F4
07-0607U4
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Cnty Rt Pm

Statement of Ongoing Contracts - Index

07- VEN-118-4.8/0

07- VEN-126-29. 8/32. 7
07- VEN-126-/13. 1

07- VEN-150-8.7/0

07- VEN- 150-11. 0/ 11
07- VEN- 150- 15. 0/ 23. 9
07- VEN- 150- 22. 5/ 23. 5
07- VEN- 150-/30. 5

07

Contract

07-4L6104
07-4L7504
07-237204
07- 4G5204
07-1189C4
07-105484
07-4L2404
07-4L2304

Page
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20

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE HI GHWAY

Bid + CCO
$104, 494, 351
$495, 821, 417
$108, 337, 396
$171, 578, 147

$60, 495, 481
$940, 726, 792

Work Comp
$51, 237, 628
$334, 426, 390
$79, 263, 032
$101, 908, 141
$16, 416, 850
$583, 252, 042




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
07 $7, 816, 385
$7, 816, 385

Work completed this Period:



	07

